




# Vyrnwy Aqueduct Modernisation Programme

Malpas to Tarporley  
Parish Council Update  
November 2022

# Malpas to Tarporley - Customer Area Construction Programme

Customer Area	Section	Enabling Works	Cleaning (Line 3)	Lining (Line 1+2)
Area 01 <i>Access point 1-12</i>	Malpas to Tarporley	October – November 22	Spring 2023	Line 1 : Spring – Summer 23 Line 2 : Spring 24
Area 02 <i>Access Points 13-26</i>	Malpas to Tarporley	November 22 – January 23	Spring 2023	Line 1 : Summer 23 Line 2 : Summer 24
Area 03 <i>Access points 27-41</i>	Malpas to Tarporley	January 23 – February 23	Summer 2023	Line 1 : Autumn 23 Line 2 : Autumn 24
Area 04 <i>Access points 43-64</i>	Malpas to Tarporley	February 23 – April 23	Summer 2023	Line 1: Winter 23 Line 2 : Winter 24



\* Based on construction activities – Reinstatement subject to seasonality.

# What next

---

**Customer and Stakeholder Update**– Further updates to all customer areas (CA01-CA04) and Stakeholders throughout 2022/2023 to update on our main construction works, programme and enabling works.

**Site Investigations** – Site investigations required within Beeston and Eaton to confirm our initial design proposals - All works to be co-ordinated with affected landowners.

**Surveys and ecology mitigation** –

- Ecology surveys conducted throughout 2021 and 2022 ahead of construction works (Malpas to Tarporley).
- Installation of required mitigation measures throughout 2022 and into early 2023.

**Enabling Works** – From October 2022 we will be carrying out upfront work that is required prior to any modernisation work on our aqueduct.

This work will involve:

- Installation of flushing and sampling points at several points along the aqueduct.
- Installation of temporary working areas, haul roads, access points and any vegetation removal required.